
Northern York County SD 2812

WELLSVILLE ES Additions / Renovations 9.4$      Million August 2, 2016

COST ESCALATION SET AT: DESIGN PERIOD 2 MONTHS

2.0% PER YEAR CONSTRUCTION PERIOD 18 MONTHS

0.17% PER MONTH CONSTRUCTION MID POINT 10 MONTHS

1 AREA SUMMARY

EXISTING BUILDING SF 25545 SF
GYMNASIUM ADDITION 5190 SF
CLASSROOM ADDITION 19340 SF

24530

2 Design Alternates
EXTERIOR WINDOW REPLACEMENT BRICK CLEANING/RE-POINTING
NEW VCT IN EXISTING CLASSROOMS THROUGHOUT 2ND DECK ON THE COMBI-OVEN
LED LIGHTING IN LIEU OF T-8 STANLEY SECURITY OPTION FOR CLASSROOM DOORS
SELECT INTERIOR DOOR REPLACEMENT

Base Bid Costs Summary
3 DEMOLITION COST $ / SF

SELECTIVE DEMOLITION $1.55 39,595$                
GENERAL BUILDING DEMOLITION $5.00 2,000$                  

Subtotal $6.55 41,595$                

4 RENOVATION COST $ / SF
GENERAL CONSTRUCTION $58.60 1,496,937$           
HVAC CONSTRUCTION $30.00 766,350$              
PLUMBING CONSTRUCTION $9.40 240,123$              
ELECTRICAL CONSTRUCTION $26.75 683,329$              

Subtotal $124.75 3,186,739$           

5 NEW CONSTRUCTION COST - BASE BID $ / SF CLRM ADDITIONS
GENERAL CONSTRUCTION $104.00 2,011,360$           $117.00 607,230$     
HVAC CONSTRUCTION $30.00 580,200$              $30.00 155,700$     
PLUMBING CONSTRUCTION $8.00 154,720$              $8.00 41,520$       
ELECTRICAL CONSTRUCTION $26.75 517,345$              $20.00 103,800$     

Subtotal $168.75 3,263,625$           $175.00 908,250$     

6 SITE WORK
GENERAL SITE WORK LS 675,000$              
DEEP FOUNDATION PREMIUM LS

Subtotal 675,000$              

7 SUBTOTAL STRUCTURE COST - BASE BID 8,075,209$        

8 ESCALATION FACTORS
REGIONAL CONSTRUCTION FACTOR 100% -$                      
ESCALATION TO MID POINT 1.00% 80,752$                
ESTIMATING CONTINGENCY 1.50% 121,128$              

SUBTOTAL ESCALATION FACTORS 2.50% 201,880$              

SUBTOTAL ADJUSTED STRUCTURE COST 8,277,089$        

9 SUBTOTAL STRUCTURE COST - BASE BID 8,277,089$          

10 CONSTRUCTION RELATED SOFT COSTS - BASE BID
CONSTRUCTION CONTINGENCY 2.50% 206,927$              
CONSTRUCTION TESTING & INSPECTION 2.00% 165,542$              
REGULATORY AGENCY FEES 0.70% 57,940$                
PROJECT SUPERVISION 0.00% -$                      

SUBTOTAL CONSTR. SOFT COSTS 5.20% 430,409$              

11 STRUCTURE COSTS / SOFT COSTS -  BASE BID TOTAL COST OF WORK 8,707,497$          

12 ADDITIONAL SOFT COSTS 
CRA BASE BID FEE 6.00% 522,450$              
ADDITIONAL FEE ON ALTERNATES 9,800$                  

13 CRA TOTAL BASIC SERVICE FEES 532,250$              
CONSULTANTS
   CIVIL ENGINEER LS 77,850$                
   GEOTECH INVESTIGATION LS 10,000$                
   FOOD SERVICE LS 9,600$                  
   CODE REVIEW ALLOWANCE LS 2,500$                  
   WEB BASED MANAGEMENT ALLOWANCE LS 7,500$                  
REIMBURSABLES/ PRINTING 0.25% 21,769$                

SUBTOTAL 661,469$              

14 FINANCING - BASE BID
FINANCING FEES 181,283$              

15 MOVEABLE FIXTURES / EQUIPMENT
FURNITURE/EQUIPMENT ALLOWANCE 2.25% 195,919$              

SUBTOTAL NON-CONSTR. SOFT COSTS 11.93% 1,038,670$           

16 ESTIMATED TOTAL PROJECT COSTS - BASE BID 9,746,168$    
17 OWNER'S BASE BID BUDGET

18 TOTAL PROJECT COSTS - WITH ALL ALTERNATES

19 TOTAL NET REIMBURSEMENT ("ROUGH" Preliminary Reimbursement that must be verified with the Financial Consultant) 1,400,000$             

20 TOTAL LOCAL CONTRIBUTION AFTER REIMBURSEMENT - BASE BID 8,346,168$        

50% CD  ESTIMATE 

GYM ADDITION
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